STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/22/2013  Page 1 of 2
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4
CO-RTE-PM SF-80-13.213.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 72 SUPPLEMENT#: 1 Category Code: CBPT CONTINGENCY BALANCE (incl. this change) $93’692,433_99
COST: 51,651,903_00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES [ ] NO
UPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH | YES NO
8 M $0.00 ENVIRONMENTAL DOCUMENTS? v =
CCO DESCRIPTION: PROJECT DESCRIPTION:
Additional Cable Electrical CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i r—— +  Thi 5 Previously Approved CCO Percentage Time Adjusted: Tolal # of Unreconciled Deferred Time
Orlglnal Geind e Tirme: Time Adj. This Change: Time Adjusiments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Revising details for aviation, Main Span Aesthetic Light Pylon Marker Light (MAP), Main Span Aesthetic Light Downward
Flood Light (MAD), and Main Span Safety Light Roadway Light (MSR) fixtures to support LED. Adding power supplies and
relays to the suspender cable aviation lighting pull boxes. Adding remote aviation light monitoring box, LED driver box, and an
additional aviation warning LED fixture at the Tower Head. Replacing fusible disconnects with non-fusible disconnect
switches and adding LED driver boxes in pull boxes PB-1F servicing MAD and MSR light fixtures. Revising strong motion
system locations and conduits. Modifying the light assembly support attachment to the stanchion posts. Painting the cable
mounted pull box brackets and aviation light mounts. Modifying pull box brackets and performing an installation mockup.
Installing revised handrope stanchion.

Revising Special Provisions Section 10-3.14 “LIGHTING,” subsection “AVIATION WARNING SYSTEM.”

Contract Change Order (CCO) 72 SO modified the cable band stanchions and messenger cable. This change order will make
additional changes to cable electrical items. CCO 167 changed MAP, MAD, and MSR to LED. This change order will change
aviation lights to LED in order to reduce power consumption and maintenance costs. To support power and remote monitoring
requirements needed for these LED fixtures, the conduits will be revised, power supply will be added to the pull boxes, and an
aviation light monitoring box will be added to the Tower Head. Driver boxes are also being added to support the additional
power supply needed for LED fixtures. An additional aviation light is added to the Tower Head to achieve the required light
level and the mounting is revised to accommodate the additional light. Pull box brackets are modified to accommodate
liquidtight flexible metal conduit fittings and resolve installation conflicts. Revisions to the fixtures have added weight to the
stanchions resulting in increased installation costs.

Indirect costs including delays related to, but not limited to, Favco, additional maintenance expenses, and delays to removal of
the T1 erection tower, platforms, stairs, and elevator will be addressed in a separate change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 2033, 2700, 2780R0,
2780R1, 2784, 2889, 3068, 3074, 3076R0, 3076R1, 3077, 3089, 3105, and 3119 with respect to changes listed above.

The total cost of this change order is $1,601,935.50 lump sum and $49,967.50 increase in contract items for a total cost of
$1,651,903.00, which can be financed from the contingency fund. The cumulative total of CCO 72 S0 and S1 is
$2,340,581.00. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Tony Anziano (Program Manager), Rich Foley (HQ
Oversight), Wenyi Long (Design Oversight), Lina Ellis (Maintenance), and Jing Chen (District Design).

This change order is pending approval from The Toll Bridge Program Oversight Committee (TBPOC).

ADA Nolice: For individuals with sensory disabilities, this document is available in allernate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or wrile
Records and Forms Management, 1120 N Streel, MS-89, Sacramento, CA 95814,
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CONCURRED BY: ESTIMATE OF COST

Construction Engineer:  William Casey, Sup TE Date 7/12/12 THIS REQUEST TOTAL TO DATE
F ; ] . ; ITEMS $49,967.50 $49,967.50

Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 7/13/12 FORGE ACCOUNT $0.00 $0.00

Project Engineer: District Design, Jing Chen Date 7/16/12 AGREED PRICE $1,601,935.50 $1,601,935.50

Project Manager: Date ADJUSTMENT $0.00 $688,678.00

FHWA Rep.: HQ, Rich Foley Date 7/12/12 | TOTAL $1,651,903.00 $2,340,581.00

FEDERAL PARTICIPATION
Environmental: Date

[] PARTICIPATING
[_] NON-PARTICIPATING (MAINTENANCE)

[] PARTICIPATING IN PART

NONE

[ ]NON-PARTICIPATING

oy

Other (specify): TB Program Manager, Tony Anzian Date  7/30/12
Other (specify): Struct. Maint, Lina Ellis Date 7/13/12
District Prior Approval By:  HQ, Larry Salhaney Date 8/16/12
HQ (Issue _Approve) By: Date
Resident Engineer's Signature: Date

1']7;2 1D

FEDERAL SEGREGATION
[]cco FUNDED PER CONTRACT

(if more than one Funding Source or P.I.P, type)
[ ] CCO FUNDED AS FOLLOWS

FEDERAL FUNDING SOURCE

PERCENT

r—

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (816) 654-6410 or TDD (916) 654-3880 or write
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